DOE/RL Performance Plan for Contract DE-AC06-93RL12367

Appendices

Appendix 1

Monthly Project Review Status Report
BHI — Comprehensive: Comprehensive Performance

October 2000

PERFORMANCE OBJECTIVE/MEASURE 1: Safety: The Contractor shall protect worker safety and
health, public safety and health, and the environment.

Measure 1.a  Maintain and improve the approved Integrated Safety Management System (ISMS).

Performance Expectation:
e Fnsure all operations are conducted in accordance with the approved ISM Sy§

e Inaccordance with DEAR clause 970.5204-78 (dated June 1997) and DEAR June
1997), maintain compliance with all applicable federal, state, and local statue
Self-disclose regulatory non-compliance and enact self-correction of the situz
Perform timely and effective corrective actions for non-complianceg or d ] y DOE
or other regulatory entities.

e Resolve opportunities for improvement identified dyring p
Due dates are tracked in corrective action trac ig em)

e Review, update and submit, for RL appg
commitments [Ref. 48 CFR 970

67

Responsible Contractor Project Manager — D. A. Klein Date

RL Project Manager — J. E. Parsons Date

Tannarv ® 2001 I-l
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Appendix 1

Monthly Project Review Status Report
ERC-RAWD-1: RIVER CORRIDOR REMEDIAL ACTION

October 2000

- Schedule Status

PERFORMANCE INCENTIVE:

REGULAR FEE

Measure 1.a Excavate and dispose of 490,000 tons by 09/30/01

Measure 1.b Backfill 16 sites by 09/30/01

STRETCH FEE
Excavate and dispose of 50,000 tons of waste by 09/30/01

COST VARIANCE:
(Grouped ER-01, ER-03, ER-04)

YTD

Responsible Contractor Project Manager — V. R. Dronen Date

RL Project Manager — O. Robertson Date
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